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Attachment 4                                                    Budget 1

 
Phoenix Lake IRWM Retrofit 

 
Attachment 4 - Budget 

 
 
 
1.0 General Overview of Budget 
 
This Attachment presents the budget for the Phoenix Lake IRWM Retrofit.  Included are 
detailed estimates of costs and funding sources for all five component projects 
comprising the Retrofit.  Also included are summary budgets for all five projects and a 
summary budget for the whole Retrofit proposal. 
 
2.0 Explanation of Budget Items in Detailed Project Budgets 
 
Following are notes that provide explanations and rationale for the various budget items. 
 
1. Budget category (a) Direct Project Administration costs are less than 5% of the 

individual project costs and the overall proposal cost.  These costs have been 
generally allocated across the five projects according the each project’s proportion 
of the total proposal construction cost.  Specific additional costs in this category, 
e.g., preparation of an MOA between FZ9 and MMWD, have been allocated 
according to the needs of the individual projects, as noted in Attachment 3, 
Workplan. 

 
2. Budget category (b) Land Purchase/Easement has no cost because all proposal 

activities occur on property owned by MMWD; therefore, no land purchases or 
easements are needed. 

 
3. Budget category (c) Planning/Design//Engineering/Environmental Documentation 

costs have been allocated according to the needs of the individual projects, except 
Environmental Documentation which has been allocated across the five projects 
according the each project’s proportionate share of the total proposal construction 
cost, as noted in Attachment 3, Workplan. 

 
 A contingency of 25% has been assigned to this category for all projects because 

all projects are currently at the Concept (30%) Design stage and no environmental 
review or permitting work has been completed, except for an initial, informal 
consultation regarding dam issues with DSOD.  The contingency is intended to 
cover unforeseen requirements that might arise as the projects progress through 
further stages of design, environmental review, and permitting. 

 
4. Budget category (d) Construction/Implementation costs have been allocated 

according to the needs of the individual projects, as noted in Attachment 3, 
Workplan. 
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 Construction costs derive primarily from the estimated costs given in the Concept 

(30%) Design memoranda for the various projects as indicated in Attachment 3, 
Workplan. 

 
5. Budget category (e) Environmental Compliance/Mitigation/Enhancement costs 

have been allocated according to the needs of the individual projects, as noted in 
Attachment 3, Workplan. 

 
A contingency of 25% has been assigned to this category for all projects because 
all projects are currently at the Concept (30%) Design stage and no environmental 
review or permitting work, such as informal consultations with resource agencies, 
has been completed.  The contingency is intended to cover unforeseen 
environmental compliance and mitigation requirements that might arise as the 
projects progress through further stages of design, environmental review, and 
permitting. 

 
6. Budget category (f) Construction Administration costs have been allocated 

according to the needs of the individual projects, as noted in Attachment 3, 
Workplan. 

 
 Costs include labor (a melded staff rate of $80 per hour) and resources that will be 

expended by FZ9 and MMWD staff to monitor field construction work and 
administer contracts. 

 
3.0 Explanation of Budget Items in Summary Budgets 
 
Following are notes that provide explanations and rationale for the various budget items. 
 
1. The summary budgets show a 50%/50% funding match for all projects categories 

across all projects.  The source of the Non-State share is the FZ9 drainage fee. 
 
2. A contingency of 25% has been assigned to Construction/Implementation 

Contingency for all projects because all projects are currently at the Concept 
(30%) Design stage and no environmental review or permitting work, such as 
informal consultations with resource agencies, has been completed.  The 
contingency is intended to cover unforeseen construction costs that might arise as 
the projects progress through further stages of design, environmental review, and 
permitting and any unlisted items not detailed in the construction cost estimate. 
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Table 1a  Project Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 
 

Project Title: Flood Damage Reduction Project 
 

(a) (b) (c) (d) (e) 

Budgetary Category 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds 

Being Used 
Total 

% 
Funding 
Match 

(a) 
Direct Project 
Administration 
Costs 

$203,000 $202,000 $0 $405,000 50% 

(b) Land 
Purchase/Easement $0 $0 $0 $0 

 

I 

Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

$397,000 $396,000 $0 $793,000 50% 

(d) Construction/ 
Implementation $4,126,000 $4,125,000 $0 $8,251,000 50% 

(e) 

Environmental 
Compliance/ 
Mitigation/ 
Enhancement 

$131,000 $130,000 $0 $261,000 50% 

(f) Construction 
Administration $202,000 $202,000 $0 $404,000 50% 

(g) Other Costs $0 $0 $0 $0 
 

(h) 
Construction/ 
Implementation 
Contingency (25%) 

$1,032,000 $1,031,000 $0 $2,063,000  50% 

(i) Grand Total $6,089,000 $6,088,000 $0 $12,177,000  50% 

*  Non-State funding source: FZ9 drainage fee 
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Table 1b  Project Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 
 

Project Title: Water Supply Project 
 

(a) (b) (c) (d) (e) 

Budgetary Category 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds 

Being Used 
Total 

% 
Funding 
Match 

(a) 
Direct Project 
Administration 
Costs 

$15,000 $15,000 $0 $30,000 50% 

(b) Land 
Purchase/Easement $0 $0 $0 $0 

 

(c) 

Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

$71,000 $70,000 $0 $141,000 50% 

(d) Construction/ 
Implementation $138,000 $137,000 $0 $275,000 50% 

(e) 

Environmental 
Compliance/ 
Mitigation/ 
Enhancement 

$75,000 $75,000 $0 $150,000 50% 

(f) Construction 
Administration $9,000 $8,000 $0 $17,000 50% 

(g) Other Costs $0 $0 $0 $0 
 

(h) 
Construction/ 
Implementation 
Contingency (25%) 

$35,000 $34,000 $0 $69,000  50% 

(i) Grand Total $341,000 $341,000 $0 $682,000  50% 

*  Non-State funding source: FZ9 drainage fee 
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Table 1c  Project Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 
 

Project Title: Water Quality Project 
 

(a) (b) (c) (d) (e) 

Budgetary Category 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds 

Being Used 
Total 

% 
Funding 
Match 

(a) 
Direct Project 
Administration 
Costs 

$2,500 $2,500 $0 $5,000 50% 

(b) Land 
Purchase/Easement $0 $0 $0 $0 

 

I 

Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

$12,000 $12,000 $0 $24,000 50% 

(d) Construction/ 
Implementation $68,000 $67,000 $0 $135,000 50% 

(e) 

Environmental 
Compliance/ 
Mitigation/ 
Enhancement 

$75,000 $75,000 $0 $150,000 50% 

(f) Construction 
Administration $17,000 $17,000 $0 $34,000 50% 

(g) Other Costs $0 $0 $0 $0 
 

(h) 
Construction/ 
Implementation 
Contingency (25%) 

$17,000 $17,000 $0 $34,000  50% 

(i) Grand Total $191,000 $191,000 $0 $382,000  50% 

*  Non-State funding source: FZ9 drainage fee 
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Table 1d  Project Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 
 

Project Title: Ecosystem Restoration Project 
 

(a) (b) (c) (d) (e) 

Budgetary Category 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds 

Being Used 
Total 

% 
Funding 
Match 

(a) 
Direct Project 
Administration 
Costs 

$2,500 $2,500 $0 $5,000 50% 

(b) Land 
Purchase/Easement $0 $0 $0  

 

I 

Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

$50,000 $49,000 $0 $99,000 50% 

(d) Construction/ 
Implementation $65,000 $65,000 $0 $130,000 50% 

(e) 

Environmental 
Compliance/ 
Mitigation/ 
Enhancement 

$0 $0 $0  50% 

(f) Construction 
Administration $2,000 $2,000 $0 $4,000 50% 

(g) Other Costs $0 $0 $0  
 

(h) 
Construction/ 
Implementation 
Contingency (25%) 

$17,000 $16,000 $0 $33,000  50% 

(i) Grand Total $136,000 $135,000 $0 $271,000  50% 

*  Non-State funding source: FZ9 drainage fee 
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Table 1e  Project Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 
 

Project Title: Recreation and Public Access Project 
 

(a) (b) (c) (d) (e) 

Budgetary Category 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant 

Funding 

Other State 
Funds 

Being Used 
Total 

% 
Funding 
Match 

(a) 
Direct Project 
Administration 
Costs 

$31,000 $30,000 $0 $61,000 50% 

(b) Land 
Purchase/Easement $0 $0 $0 $0 

 

I 

Planning/Design/ 
Engineering/ 
Environmental 
Documentation 

$110,000 $109,000 $0 $219,000 50% 

(d) Construction/ 
Implementation $554,000 $554,000 $0 $1,108,000 50% 

(e) 

Environmental 
Compliance/ 
Mitigation/ 
Enhancement 

$6,500 $6,500 $0 $13,000 50% 

(f) Construction 
Administration $66,000 $66,000 $0 $132,000 50% 

(g) Other Costs $0 $0 $0 $0 
 

(h) 
Construction/ 
Implementation 
Contingency (25%) 

$139,000 $138,000 $0 $277,000  50% 

(i) Grand Total $905,000 $905,000 $0 $1,810,000  50% 

*  Non-State funding source: FZ9 drainage fee 
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Table 2  Summary Budget 

 
Proposal Title: Phoenix Lake IRWM Retrofit 

 
(a) (b) (c) (d) (e) 

Individual Project Title 
Non-State 

Share ∗ 
(Funding 
Match) 

Requested 
Grant Funding 
(DWR Grant 

Amount) 

Other State 
Funds Being 

Used 
Total % Funding 

Match 

(a) Flood Damage 
Reduction Project $6,089,000 $6,088,000 $0 $12,177,000  50% 

(b) Water Supply 
Project $341,000 $341,000 $0 $682,000  50% 

(c) Water Quality 
Project $191,000 $191,000 $0 $382,000 50% 

(d) Ecosystem 
Recreation Project $136,000 $135,000 $0 $271,000  50% 

(e) 
Recreation and 
Public Access 
Project 

$905,000 $905,000 $0 $1,810,000  50% 

(f) Grand Total $7,661,000 $7,661,000 $0 $15,322,000 50% 

*  Non-State funding source: FZ9 drainage fee 
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Labor Cost
On Labor 

(3%) Drilling
Soils/Materials/ 

Water Testing Lab
Non-Construction 

Total Cost

Construction 
Contractor 
Total cost Total Cost

$185 $175 $155 $110 $60 $195 $180 $110 $60 $140 $120 $100 $100 $80 $60 $100 $80 $80 $80 

3860 60 313,600$               $          9,408 323,008$              323,008$       

500 40,000$                 $          1,200 41,200$                41,200$         

500 40,000$                 $          1,200 41,200$                41,200$         

Subtotal 393,600$              11,808$         405,408$              405,408$       

Not needed

10 75 100 10 30 60 10 60 40 56,325$                 $          1,690  $         65,000  $                21,000 144,015$              144,015$       

50 80 60 180 40 100 200 80 20 60 60 129,850$               $          3,896 133,746$              133,746$       

40 200 300 400 650 200 150 120 80 217,400$               $          6,522 223,922$              223,922$       

40 60 100 100 100 100 325 100 75 100 40 128,900$               $          3,867 132,767$              132,767$       

Sub-Subtotal 532,475$              15,974$         634,449$              634,449$       

Contingency (25%) 133,119$              3,994$           158,612$              158,612$       

Subtotal 665,594$              19,968$         793,062$              793,062$       

60 20 100 40 40 38,800$                 $          1,164  $                30,000 39,964$           39,964$         

-$                         -$                  8,212,000$      8,212,000$    

Subtask 9.1 Mobilization and Site Preparation -$                          $                  - 430,000$         430,000$       

Subtask 9.2 Project Construction -$                          $                  - 7,632,000$      7,632,000$    

Subtask 9.3 Performance Testing and Demobilization -$                          $                  - 100,000$         100,000$       

Subtask 9.4 Monitoring system -$                          $                  - 50,000$           50,000$         

38,800$                 $          1,164 8,251,964$      8,251,964$    

40 40 600 60 80 86,400$                 $          2,592 89,000$                150,000$         239,000$       

21,600$                 $             648 22,250$                22,250$         

108,000$              3,240$           111,250$              150,000$         261,250$       

20 80 240 1200 800 200 200 392,500$               $        11,775 404,300$              404,300$       

Total Hours 160 335 160 180 50 490 1660 80 30 300 400 1900 975 300 225 0 0 5500 600 13,345
 Total  Costs 29,600$  58,625$  24,800$  19,800$  3,000$   95,550$   298,800$   8,800$   1,800$  42,000$   48,000$   190,000$   97,500$    24,000$   13,500$  -$           -$           440,000$   48,000$   1,443,775$           47,955$         1,714,000$           8,402,000$      10,116,000$  

Task 5: Final Design

Task 9: Construction

Budget Category (e): Environmental compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Task 2: Labor Compilance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/ Environmental Documentation

Subtotal

Project Budget Details
Proposal Title: Phoenix Lake IRWM Retroft

Project Title: Flood Damage Reduction Project

Civil Engineering Consultant/Contractor Environmental Consultant/Contractor

Hydrographer 
Consultant/ 
Contraction Firms Totals

Task 11:  Construction Administration

Geotechnical Engineering 
Consultant/Contractor

Task 1: Administration

Budget Category (a): Direct Project Administration Costs

Billing Rates and Hours 

Staff and Classifications

Task 7: Permitting

Task 8: Construction Contracting

Task 6: Environmental Documentation

Budget Category (f): Construction Administration

Contingency (25%)

Subtotal

0.25

0.25

Task 4: Assessment and Evaluation

Budget Category (d): Construction/Implementation

Expenses

Subcontractors

F:\DATA\2292\Prop 1E Application\Application Documents\Attachments\Attachment 4_Budget\Final Project Budget Details\1. Flood Damage Reduction Budget Details - v5.xls
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Labor Cost
On Labor 

(3%) Drilling
Soils/Materials/ 

Water Testing Lab
Non-Construction 

Total Cost

Construction 
Contractor 
Total cost Total Cost

$185 $175 $155 $110 $60 $195 $180 $110 $60 $140 $120 $100 $100 $80 $60 $100 $80 $80 $80 

240 60 24,000$                 $             720 24,720$                24,720$         

30 2,400$                   $               72 2,472$                  2,472$           

30 2,400$                   $               72 2,472$                  2,472$           

Subtotal 28,800$                864$              29,664$                29,664$         

Not needed

10 75 100 10 5 5 31,875$                 $             956 32,831$                32,831$         

40 100 20 200 20 5 5 52,000$                 $          1,560 53,560$                53,560$         

10 10 20 20 40 10 5 10 5 13,950$                 $             419 14,369$                14,369$         

20 40 10 5 11,900$                 $             357 12,257$                12,257$         

Sub-Subtotal 109,725$              3,292$           113,017$              113,017$       

Contingency (25%) 27,431$                823$              28,254$                28,254$         

Subtotal 137,156$              4,115$           141,271$              141,271$       

20 60 20 20 17,400$                 $             522 17,922$           17,922$         

-$                         -$                  257,000$         257,000$       

Subtask 9.1 Mobilization and Site Preparation -$                          $                  - 12,000$           12,000$         

Subtask 9.2 Project Construction -$                          $                  - 237,000$         237,000$       

Subtask 9.3 Performance Testing and Demobilization -$                          $                  - 8,000$             8,000$           

Subtask 9.4 Monitoring system -$                          $                  - -$                   

17,400$                 $             522 274,922$         274,922$       

-$                          $                  - -$                         150,000$         150,000$       

-$                          $                  - -$                         -$                   

-$                         -$                  -$                         150,000$         150,000$       

10 60 20 30 16,350$                 $             491 16,800$                16,800$         

Total Hours 110 335 120 200 30 0 0 0 0 10 20 20 40 10 5 0 0 370 130 1,400
 Total  Costs 20,350$   58,625$  18,600$   22,000$  1,800$   -$            -$              -$          -$         1,400$     2,400$     2,000$       4,000$      800$        300$       -$           -$           29,600$     10,400$   172,275$              5,991$           188,000$              425,000$         613,000$       

Task 5: Final Design

Task 9: Construction

Budget Category (e): Environmental compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Task 2: Labor Compilance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/ Environmental Documentation

Subtotal

Project Budget Details
Proposal Title: Phoenix Lake IRWM Retroft

Project Title: Water Supply Project

Civil Engineering Consultant/Contractor Environmental Consultant/Contractor

Hydrographer 
Consultant/ 
Contraction Firms Totals

Task 11:  Construction Administration

Geotechnical Engineering 
Consultant/Contractor

Task 1: Administration

Budget Category (a): Direct Project Administration Costs

Billing Rates and Hours 

Staff and Classifications

Task 7: Permitting

Task 8: Construction Contracting

Task 6: Environmental Documentation

Budget Category (f): Construction Administration

Contingency (25%)

Subtotal

0.25

0.25

Task 4: Assessment and Evaluation

Budget Category (d): Construction/Implementation

Expenses

SubcontractorsSubcontractors

F:\DATA\2292\Prop 1E Application\Application Documents\Attachments\Attachment 4_Budget\Final Project Budget Details\2. Water Supply Budget Details - v5.xls
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Labor Cost On Labor (3%) Drilling
Soils/Materials/ 

Water Testing Lab
Non-Construction 

Total Cost

Construction 
Contractor 
Total cost Total Cost

$185 $175 $155 $110 $60 $195 $180 $110 $60 $140 $120 $100 $100 $80 $60 $100 $80 $80 $80 

45 3,600$                    $               108 3,708$                   3,708$            

10 800$                        $                 24 824$                       824$               

10 800$                        $                 24 824$                       824$               

Subtotal 5,200$                   156$               5,356$                   5,356$            

Not needed

60 60 10 10 12,400$                  $               372 12,772$                 12,772$          

5 5 800$                        $                 24 824$                       824$               

5 5 5 5 10 5 5 5 5 5,225$                    $               157 5,382$                   5,382$            

5 400$                        $                 12 412$                       412$               

Sub-Subtotal 18,825$                 565$               19,390$                 19,390$          

Contingency (25%) 4,706$                   141$               4,847$                   4,847$            

Subtotal 23,531$                 706$               24,237$                 24,237$          

10 40 20 10 11,250$                  $               338 11,588$            11,588$          

-$                           -$                    123,000$          123,000$        

Subtask 9.1 Mobilization and Site Preparation -$                            $                   - 3,000$               3,000$            

Subtask 9.2 Project Construction -$                            $                   - 108,000$          108,000$        

Subtask 9.3 Performance Testing and Demobilization -$                            $                   - 2,000$               2,000$            

Subtask 9.4 Monitoring system -$                            $                   - 10,000$            10,000$          

11,250$                  $               338 134,588$          134,588$        

-$                            $                   - -$                           150,000$          150,000$        

-$                            $                   - -$                           -$                    

-$                           -$                    -$                           150,000$          150,000$        

10 60 20 30 16,350$                  $               491 16,800$                 17,300$            34,100$          

Total Hours 25 100 0 0 0 0 0 0 0 5 5 5 10 5 5 60 60 125 65 470
 Total  Costs 4,625$   17,500$   -$           -$             -$           -$             -$               -$           -$          700$        600$        500$          1,000$       400$        300$        6,000$     4,800$    10,000$     5,200$     51,625$                 1,690$            46,000$                 285,000$          331,000$        

Task 5: Final Design

Task 9: Construction

Budget Category (e): Environmental compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Task 2: Labor Compilance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/ Environmental Documentation

Subtotal

Project Budget Details
Proposal Title: Phoenix Lake IRWM Retroft

Project Title: Water Quality Project

Civil Engineering Consultant/Contractor Environmental Consultant/Contractor

Hydrographer 
Consultant/ 
Contraction Firms Totals

Task 11:  Construction Administration

Geotechnical Engineering 
Consultant/Contractor

Task 1: Administration

Budget Category (a): Direct Project Administration Costs

Billing Rates and Hours 

Staff and Classifications

Task 7: Permitting

Task 8: Construction Contracting

Task 6: Environmental Documentation

Budget Category (f): Construction Administration

Contingency (25%)

Subtotal

0.25

0.25

Task 4: Assessment and Evaluation

Budget Category (d): Construction/Implementation

Expenses

SubcontractorsSubcontractorsSubcontractors

F:\DATA\2292\Prop 1E Application\Application Documents\Attachments\Attachment 4_Budget\Final Project Budget Details\3. Water Quality Budget Details - v5.xls
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Labor Cost On Labor (3%) Drilling
Soils/Materials/ 

Water Testing Lab
Non-Construction 

Total Cost

Construction 
Contractor 
Total cost Total Cost

$185 $175 $155 $110 $60 $195 $180 $110 $60 $140 $120 $100 $100 $80 $60 $100 $80 $80 $80 

45 3,600$                    $               108 3,708$                   3,708$            

10 800$                        $                 24 824$                       824$               

10 800$                        $                 24 824$                       824$               

Subtotal 5,200$                   156$               5,356$                   5,356$            

Not needed

75 75 5 5 14,300$                  $               429 14,729$                 14,729$          

5 5 20 5 5 4,650$                    $               140 4,790$                   4,790$            

5 5 5 5 10 5 5 5 5 5,225$                    $               157 5,382$                   5,382$            

40 20 20 100 100 10 10 100 100 53,100$                  $           1,593 54,693$                 54,693$          

Sub-Subtotal 77,275$                 2,318$            79,593$                 79,593$          

Contingency (25%) 19,319$                 580$               19,898$                 19,898$          

Subtotal 96,594$                 2,898$            99,492$                 99,492$          

5 5 5 1,675$                    $                 50 1,725$               1,725$            

-$                           -$                    128,000$          128,000$        

Subtask 9.1 Mobilization and Site Preparation -$                            $                   - 6,000$               6,000$            

Subtask 9.2 Project Construction -$                            $                   - 12,000$            12,000$          

Subtask 9.3 Performance Testing and Demobilization -$                            $                   - 5,000$               5,000$            

Subtask 9.4 Monitoring system -$                            $                   - 105,000$          105,000$        

1,675$                    $                 50 129,725$          129,725$        

-$                            $                   - -$                           -$                    

-$                            $                   - -$                           -$                    

-$                           -$                    -$                           -$                       -$                    

5 10 5 5 3,475$                    $               104 3,600$                   3,600$            

Total Hours 50 40 5 20 0 0 0 0 0 25 105 105 10 15 15 75 75 190 125 855
 Total  Costs 9,250$   7,000$     775$      2,200$     -$           -$             -$               -$           -$          3,500$     12,600$   10,500$     1,000$       1,200$     900$        7,500$     6,000$    15,200$     10,000$   87,625$                 3,208$            108,000$               130,000$          238,000$        

Task 5: Final Design

Task 9: Construction

Budget Category (e): Environmental compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Task 2: Labor Compilance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/ Environmental Documentation

Subtotal

Project Budget Details
Proposal Title: Phoenix Lake IRWM Retroft
Project Title: Ecosystem Restoration Project

Civil Engineering Consultant/Contractor Environmental Consultant/Contractor

Hydrographer 
Consultant/ 
Contraction Firms Totals

Task 11:  Construction Administration

Geotechnical Engineering 
Consultant/Contractor

Task 1: Administration

Budget Category (a): Direct Project Administration Costs

Billing Rates and Hours 

Staff and Classifications

Task 7: Permitting

Task 8: Construction Contracting

Task 6: Environmental Documentation

Budget Category (f): Construction Administration

Contingency (25%)

Subtotal

0.25

0.25

Task 4: Assessment and Evaluation

Budget Category (d): Construction/Implementation

Expenses

SubcontractorsSubcontractorsSubcontractorsSubcontractors

F:\DATA\2292\Prop 1E Application\Application Documents\Attachments\Attachment 4_Budget\Final Project Budget Details\4. Ecosystem Restoration Budget Details - v5.xls
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Labor Cost
On Labor 

(3%) Drilling
Soils/Materials/ 

Water Testing Lab
Non-Construction 

Total Cost

Construction 
Contractor 
Total cost Total Cost

$185 $175 $155 $110 $60 $195 $180 $110 $60 $140 $120 $100 $100 $80 $60 $100 $80 $80 $80 

600 48,000$                 $          1,440 49,440$                49,440$          

70 5,600$                   $             168 5,768$                  5,768$            

70 5,600$                   $             168 5,768$                  5,768$            

Subtotal 59,200$                1,776$           60,976$                60,976$          

Not needed

-$                          $                  - -$                         -$                   

40 200 80 400 20 20 60 106,400$               $          3,192 109,592$              109,592$        

20 60 60 80 20 20 20 40 31,600$                 $             948 32,548$                32,548$          

20 20 100 100 20 10 10 5 32,100$                 $             963 33,063$                33,063$          

Sub-Subtotal 170,100$              5,103$           175,203$              175,203$        

Contingency (25%) 42,525$                1,276$           43,801$                43,801$          

Subtotal 212,625$              6,379$           219,004$              219,004$        

10 80 20 60 22,250$                 $             668 22,918$            22,918$          

-$                         -$                  1,085,000$       1,085,000$     

Subtask 9.1 Mobilization and Site Preparation -$                          $                  - 24,000$            24,000$          

Subtask 9.2 Project Construction -$                          $                  - 1,034,000$       1,034,000$     

Subtask 9.3 Performance Testing and Demobilization -$                          $                  - 27,000$            27,000$          

Subtask 9.4 Monitoring system -$                          $                  - 

22,250$                 $             668 1,107,918$       1,107,918$     

100 10,000$                 $             300 10,300$                10,300$          

2,500$                   $               75 2,575$                  2,575$            

12,500$                375$              12,875$                -$                     12,875$          

20 100 880 40 200 128,400$               $          3,852 132,300$              132,300$        

Total Hours 70 400 80 400 20 0 0 0 0 40 160 1140 100 30 30 0 0 840 365 3,675
 Total  Costs 12,950$    70,000$  12,400$   44,000$  1,200$   -$            -$              -$          -$         5,600$     19,200$   114,000$   10,000$    2,400$     1,800$    -$           -$           67,200$     29,200$   389,950$              13,049$         425,000$              1,108,000$       1,533,000$     

Contingency (25%)

Subtotal

0.25

0.25

Task 4: Assessment and Evaluation

Budget Category (d): Construction/Implementation

Task 11:  Construction Administration

Geotechnical Engineering 
Consultant/Contractor

Task 1: Administration

Budget Category (a): Direct Project Administration Costs

Billing Rates and Hours 

Staff and Classifications

Task 7: Permitting

Task 8: Construction Contracting

Task 6: Environmental Documentation

Budget Category (f): Construction Administration

Subtotal

Project Budget Details
Proposal Title: Phoenix Lake IRWM Retroft

Project Title: Recreation and Public Access Project

Civil Engineering Consultant/Contractor Environmental Consultant/Contractor

Hydrographer 
Consultant/ 
Contraction Firms Totals

Task 2: Labor Compilance Program

Task 3: Reporting

Budget Category (b): Land Purchase/Easement

Budget Category (c): Planning/Design/Engineering/ Environmental Documentation

Task 5: Final Design

Task 9: Construction

Budget Category (e): Environmental compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Expenses

SubcontractorsSubcontractorsSubcontractorsSubcontractorsSubcontractors

F:\DATA\2292\Prop 1E Application\Application Documents\Attachments\Attachment 4_Budget\Final Project Budget Details\5. Recreation and Public Access Budget Details - v5.xls


